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Presentation Overview

• Setting and project need
• Geomorphic setting

• Flood protection and habitat

• Design
• Components

• Level of service

• Construction 
• Activities

• Challenges

• Project Response
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White River above Stewart Bridge, 1931
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Design                                         Hydraulic Modeling



Construction

Wood Supply

PlantingConstruction

Three Contracts:
1. 2015-16 wood supply contract
2. June 2016 Construction NTP

– Oct 2017 Substantial Completion

3. 2017-18 Planting





Construction Challenges

Pile driving



Construction Challenges

Pile driving



Construction Challenges

In-water work



Construction Challenges
Unanticipated discoveries



Construction Challenges

• Material staging

• Sampling and stockpile management

• Trucking and disposal



Construction Challenges
Sequencing of construction activities



Construction Challenges
Mulching and Planting



Project Response

Predicted Response                            2018 Lidar



Questions?

Chris Brummer, Supervising Engineer
206 477-4655
Chris.Brummer@kingcounty.gov
www.kingcounty.gov/rivers


